



What's the Plan for the PLAN?

| Official Community Plan Release and Approval Steps | |
|--|-------------------------|
| <i>The Plan for the Plan</i> | |
| Milestone | Target Date |
| Report - Draft Release and Steps to Approval Electoral Area Services Committee and Regional Board | June 2018 |
| First Reading of OCP - draft Electoral Area Services Committee and Regional Board | November 2018 |
| Popkum Ratepayers Annual General Meeting (AGM) Presentation of Draft OCP | January 2019 |
| Feedback to Draft OCP <ul style="list-style-type: none"> - Citizens Review Committee - Solicit membership after 1st reading - Referrals to stakeholders - Newsletter - Open House(s) event | January thru March 2019 |
| Revisions From feedback opportunities | April 2019 |
| 2nd Reading of OCP Electoral Area Services Committee and Regional Board | May 2019 |
| Open House & Public Hearing | June 2019 |
| 3 rd reading and adoption* Electoral Area Services Committee and Regional Board | July 2019 |
| <small>*subject to consideration of public hearing feedback</small> | |

We are here →

